

<b>SRPEDD Technical Assistance Report</b>		<b>April, 2009</b>	
---	--	--------------------	--

<b>District Local Technical Assistance (DLTA)</b>				
---	--	--	--	--

Community	Project	Staff	Status	Funding
Berkley	Housing Needs Assessment; Open Space PI	ND/SC/JR	Underway	DLTA
Carver	Master Plan Assistance	GG/TS/KP/JR	Underway	DLTA
Dartmouth	43D Grant Assistance	SC/KP	Underway	DLTA
Dighton	Village District Bylaw	GG/SC/KP	Underway	DLTA
New Bedford	Zoning Parking Requirement revisions	GG/SC/TS	Underway	DLTA
North Attleboro	Master Plan: Economic Development	DS/TS/KP	Underway	DLTA
Plainville	Master Plan Assistance	GG/TS/KP	Underway	DLTA
Raynham	Borden Colony Management Plan component	BN/GG	Requested	DLTA
Rochester	Housing Needs Assessment	TS/ND/KP	Underway	DLTA
Seekonk	Village Center Development Bylaw	GG/ND/KP	Underway	DLTA
Regional	Town Administrators Forums	SD/EC	Complete	DLTA
Regional	Community Purchasing	SD/EC	Underway	DLTA

<b>Economic Development Technical Assistance</b>				
--	--	--	--	--

Community	Project	Staff	Status	Funding
New Bedford	Business Park Development Project	DS	Complete	EDA
Somerset	Route 6 Property Use Study	DS	Complete	MA
Taunton	MSIP Feasibility Study	DS	Ongoing	EDA

<b>Environmental Technical Assistance</b>				
---	--	--	--	--

Community	Project	Staff	Status	Funding
Freetown	Open Space Plan	ND	Underway	Foundation
Regional	3 Mile River ACEC Nomination	BN	Completed	Foundation
Regional	3 Mile River Stewardship Plan	BN	Underway	Foundation
Regional	ROSA River	BN/ND/KP	Draft Completed	Foundation
Regional	CPA Tech. Assistance with TPL	BN	Underway	Foundation
Swansea	Agricultural Commission Organization	BN	Underway	Foundation
Taunton	CPA Information Sessions	BN	Completed	Foundation

<b>Expedited Permitting Technical Assistance</b>				
--	--	--	--	--

Community	Project	Staff	Status	Funding
Carver	43D Application Assistance	SC	Awarded	43D Contract
Carver	43D PDS Implementation/Econ. Dev. Strateg	SC/DS/KP/TS	Underway	43D Contract
Dartmouth	43D Application Assistance	SC/TS	Requested	43D Contract
Freetown	43D Application Assistance	SC	Partial Award	43D Contract
Plainville	Master Plan finish work	GG/SC/KP	Complete	43D Contract
Plainville	PPA/PDA	SC/GG/KP/TS	Complete	43D Contract
Plainville	Town Center Development Bylaw	SC	Draft Completed	43D Contract
Raynham	43D Application Assistance	SC	Complete	43D Contract
Seekonk	Sustainable Seekonk Action Plan	SC	Complete	43D Contract
Somerset	Mixed Use Zoning	GG/SC	Complete	43D Contract
Taunton	43D Application Assistance	SC	Awarded	43D Contract
Westport	Central Village-Zoning	GG/SC/ND	Draft Completed	43D Contract
Westport	Noquchoke Overlay District-Affordable Hsg Bylaw	GG/SC	Draft Completed	43D Contract

<b>Municipal Assistance (MA)</b>				
<b>Community</b>	<b>Project</b>	<b>Staff</b>	<b>Status</b>	<b>Funding</b>
Attleboro	DDA (Wetlands) Application	BN/KP	Completed	MA
Attleboro	DDA (Wetlands) App./Public Hearing/Submit	BN/KP	Underway	MA
Attleboro	Update of Open Space Plan Maps	ND/KP	Completed	MA
Attleboro	Data Information	JR	Requested	MA
Berkley	Open Space Plan Mapping	ND/KP	Completed	MA
Berkley	Zoning Map-High/Mod Yield Acquifer	KP	Completed	MA
Carver	Master Plan Assistance Meeting	GG	Completed	MA
Dartmouth	River Clean Up Program	BN	Completed	MA
Dighton	Village Business Zoning Bylaw	GG/SC	Draft Completed	MA
Fairhaven	Open Space Plan	ND/GG/KP	Completed	MA/Contract
Freetown	Survey Results	ND	Completed	MA
Lakeville	25 mile radius map	KP	Completed	MA
Lakeville	Commonwealth Capital Fund Application	GG	Completed	MA
Mansfield	Open Space Plan Review	BN	Completed	MA
Marion	Bike Path (Regional Plan) Assistance	BN/AR	Underway	MA
Mattapoissett	Master Plan Assistance Meeting	GG	Completed	MA
Middleborough	Review of Open Space Plan	GG/BN	Completed	MA
New Bedford	Parking Reduction Information	SC/TS	Underway	MA
N. Attleboro	Zoning Map Update	GG/KP	Draft Completed	MA
N. Attleboro	Greenspace Map by Town Ownership	GG/KP	Requested	MA
N. Attleboro	Town Owned Parcel Map (Phase II)	GG/KP	Draft Completed	MA
N. Attleboro	Rte. 1 Corridor Rezoning (Phase II)	GG/TS/KP	Draft Completed	MA
Norton	Maps for Open Space Plan	KP/GG	Requested	MA
Norton	Wheaton Crosswalk Safety	GG/ND/TS	Underway	MA
Plainville	Res. Cluster Development Bylaw Review	GG	Completed	MA
Plainville	Estate Lot Bylaw	GG/TS	Underway	MA
Raynham	Sign Bylaw Information	GG/SC	Completed	MA
Regional	Plymouth/Carver Aquifer Advisory Committee	BN	Underway	MA
Regional	Agriculture Comm.TA	BN	Underway	MA
Rehoboth	SARE grant mapping of data	BN/KP	Underway	MA
Rochester	Corrections to Zoning Map	GG/KP	Completed	MA
Seekonk	Economic Dvlpmnt Diversification Strategies	DS/SC	Completed	MA
Seekonk	Review of Proposed Zoning Bylaws	SC/GG	Underway	MA
Seekonk	Fiscal Strategic Plan Visioning/Report	BN/SC	Completed	MA
Somerset	Master Plan implementation	GG/SC	Underway	MA
Somerset	Mixed Use Dev. Special Permit Rules Update	SC	Underway	MA
Somerset	Stormwater Remediation Project	BN	Underway	MA
Somerset	Update of PB Special Permit Regulations	SC	Underway	MA
Taunton	Weir Corp Census Maps	JR	Underway	MA
Wareham	Commuter Rail/ Station	LD/GG	Completed	MA
Wareham	Zoning District Boundary Descriptions	GG	Completed	MA
Westport	GIS Mapping	SS/KP	Requested	MA
Westport	Agricultural Retention Issues	BN	Requested	MA
Westport	Central Village-Walkable	BN	Underway	MA
<b>South Coast Rail (SCR)</b>				
<b>Community</b>	<b>Project</b>	<b>Staff</b>	<b>Status</b>	<b>Funding</b>
Attleboro	40R District	GG/KP	Underway	SCR
Acushnet	Revision to zoning map	GG/KP	Underway	SCR
Fairhaven	Low Impact Development Bylaw	GG/ND	Underway	SCR
New Bedford	Linkage of Development Sites with Transit	DS/LD/GG/SC/ND/KP	Underway	SCR/MA
North Attleboro	Update Open Space Plan map set	GG/ND/KP	Requested	SCR
Westport	Low Impact Development Bylaw	GG/ND	Underway	SCR

### Transportation Planning Assistance

Community	Project	Staff	Status	Funding
Carver	Road Safety Audit	JH/LE	Underway	MHD
Dartmouth	Road Safety Audit (3 roads)	JH/LE	Underway	MHD
Fairhaven	Road Safety Audit (2 roads)	JH/LE	Underway	MHD
Freetown	Intersection Safety Improvements	JH	Ongoing	MHD
Marion	Intersection Safety Study	LE	Completed	MHD
Middleboro	Road Safety Audit (3 roads)	JH/LE	Underway	MHD
Middleboro	Provide expert testimony in Court	PM	Underway	MHD
Regional	I-495 Corridor Study	PM	Underway	MHD
Regional	PSAP Census	PM	Underway	MHD
Rehoboth	Signal Warrants Analysis	AR/JH	Requested	MHD
Rochester	Road Safety Audit	JH/LE	Underway	MHD
Somerset	Rte. 6 Intersection Safety Update	JH/LE	Completed	MHD
Swansea	Intersection Safety Improvements	LE	Completed	MHD
Swansea	Road Safety Audit	JH/LE	Underway	MHD
Taunton	Washington Street Corridor Study	AR/JH	Underway	MHD
Wareham	Bike Path (Regional Plan) Assistance	BN/AR	Underway	MHD
Taunton	GATRA Route Evaluation	LL	Underway	GATRA
	MHD = Mass Highway Department			