

SRPEDD Technical Assistance Report			7/12/11	
District Local Technical Assistance (DLTA)				
Community	Project	Staff	Status	Funding
Regional	911 Services	SD/RP	Underway	DLTA
Regional	Community Purchasing	SD/RP	Ongoing	DLTA
Regional	Shared Regional Services	SD/RP	Ongoing	DLTA
Acushnet	40R Bylaw	GG/ND	Underway	DLTA
Freetown	Housing Production Plan Assistance	DS	Draft Completed	DLTA
No. Attleborough/Plainville	Rte. 152 Corridor Analysis	SC/DS/KP/GK	Underway	DLTA
Norton	Completion of Open Space Plan	ND	Completed	DLTA
Raynham	LID Regulations	GG	Draft Completed	DLTA
Seekonk	Open Space & Recreation Plan assistance	ND	Requested	DLTA
Swansea	Open Space & Recreation Plan assistance	ND	Requested	DLTA
Westport	Housing Production Plan	SC	Requested	DLTA
Economic Development Technical Assistance				
Community	Project	Staff	Status	Funding
New Bedford	South Terminal Project	DS	Ongoing	EDA
Taunton	MSIP Phase IV Infrastructure	DS	EDA app. Submitted	Contract
Regional	Old Colony Crossroads Collaborative (OCCC)	DS/KP/JR	Ongoing	EDA
Environmental Technical Assistance				
Community	Project	Staff	Status	Funding
Middleboro	CEHIC/Con.Com - Site Assessment/T.A.G. grant	BN	Underway	Foundation
Regional	3 Mile River Stewardship Plan	BN	Final Draft	Foundation
Regional	CPA Tech. Assistance with TTOR	BN	Underway	Foundation
Regional	Mill River Restoration	BN	Underway	NOAA/Foundation
Regional	Plymouth Carver Aquifer Public Forums		Underway	Foundation
Regional	Agricultural Commission Organization/AG TA	BN	Underway	Foundation
Expedited Permitting				
Community	Project	Staff	Status	Funding
Municipal Assistance (MA)				
Community	Project	Staff	Status	Funding
Berkley	Historic District Map	KP	Underway	MA
Berkley	Open Space land priority map	KP	Underway	MA
Carver	Spring Street /Rte 44 Interchange Study Phase II	GK/	Requested (new)	MA
Dartmouth	Route 6 Gateway Study	DS/KP	Draft Completed	MA/EDA
Freetown	Review of Draft Housing Plan	DS	Draft Completed	MA /DLTA
Lakeville	Open Space Plan Maps	KP	Draft Completed	MA
Middleborough	FEMA Map Assistance for PDM Plan	KP	Underway	MA
Mattapoisett	Street Map	KP	Underway	MA
New Bedford	Locus map for Grant	KP	Completed	MA
N. Attleborough	PB Rules for TOD Special Permit	GG	Underway	MA

Somerset	Broad Cove Funding Assistance	BN	Draft Completed	MA
Somerset	Master Plan Implementation	GG/SC	Requested	MA
Somerset	Wetlands Protection Bylaw	BN	Underway	MA
Swansea	Zoning Map showing proposed changes	KP	Waiting on data from t	MA
Swansea	Master Plan Assistance	GG	To be modify	MA
Westport	GIS assistance for public hearing	KP	Completed	MA
Regional	Riverwalk (Acushnet, Fairhaven and New Bedford)	ND	MA to start in July	MA
South Coast Rail (SCR)				
Community	Project	Staff	Status	Funding
Acushnet	Regional Bikeway	ND/KP	Draft Completed	SCR
Lakeville/ Regional	Regional TDR	GG/SC/ND	Underway	SCR
Taunton	Station Work	GG/DS	Underway	SCR
Transportation Planning Assistance				
Community	Project	Staff	Status	Funding
Attleboro	Site Plan Review	LP	Completed	MADOT
Dartmouth	Faunce Corner Road Project Technical Assistance	JH/AR	Completed	MADOT
Fall River	Plymouth Ave Safety Audit	LPE/JS/AR/PM	Completed	MADOT
Mansfield	North Main St. Traffic Study	JH/AR	Underway	MADOT
Middleboro	Road Safety Audit (3 roads)	JH/LE	Underway	MADOT
New Bedford	Intersection Safety Improvements	JH	Ongoing	MADOT
New Bedford	SRTA Surveys	LL	Underway	SRTA
Norton	Intersection Safety Improvements	AR/JH	Underway	MADOT
Norton	Truck Exclusion information on local streets	PM	Completed	MADOT
N. Attleborough	Intersection Safety Improvements	LP/JH	Underway	MADOT
Fairhaven/Wareham/Fall River/	Bike Path (Regional Plan) Assistance	BN/AR	Underway	MADOT
Taunton	GATRA Route Evaluation	LL	Underway	GATRA
Taunton	Subdivision review off of Hart Street	PM	Underway	MADOT
Regional	Taunton River Trail	AR/BN	Underway	MADOT
Westport/Middleboro	Enhancements Projects Assistance	AR/BN	Underway	MADOT
Mansfield	60 Mile radius map and Pop.	AR	Completed	MADOT
Freetown	South Main Street Study	PM/JH	Underway	MADOT
Seekonk	Rte. 44 Study	JS/PM	Ongoing	MADOT
Fall River	Red Light Running	LPE	Ongoing	MADOT
	MADOT = Mass Dept of Transportation			